COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2017

ESTI MATE SUMVARY 15: 59: 51
CONTI D: C19778 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19778-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 47.0  DAYS TIME ALLOW 95 WORK DAYS
FY16 S| GNAL POLE REPLACEMENT P PERCENT TINE: 49,47 ORI G TI VE ALLOW 95 WORK DAYS
PRQJECT NO STAR400- 295
SI GNAL POLE REPLACENMENT PRQJECT
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4 WELD
LARI MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 12/ 26/ 2016 DATE TI ME STARTED 10/ 04/2016
5920 LAVAR STREET DATE LET 03/ 31/ 2016 DATE WORK BEGAN 10/ 04/ 2016
DATE AWARDED 04/ 21/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 10/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,179, 292.58 PARTI Cl PATI NG $ 602, 252. 53 $ 125, 704. 45
AWARD PRQIECT AMT: $ 1,028, 279.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51.07% TOTAL EARNI NGS 602, 252. 53 125,704. 45
FUNDS AVAI LABLE: $ 577,040.05 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 602, 252. 53 125, 704. 45
TOTAL CLAI MS: $ 0.00 RETAI NAGE -15,424.19 -1,954.72
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 586, 828. 34 123, 749. 73
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 586, 828. 34 123, 749. 73
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 123,740.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19778

PCN: 19778-BI D

PRQJECT: STAR400- 295

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00039 Renoval of Bollard

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

*Renoval of Concrete Curb Ranp

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00828 Renoval of Traffic Signal Equi pnent

0045 203-01597

*Pot hol i ng

0050 203-02330

Labor er

0055 208-00008 Erosi on Log Type 2 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
EACH
85. 00000
86. 000
SY
35. 00000
90. 000
LF
15. 00000
14. 000
SY
40. 00000
36. 000
SY
44. 00000
18. 000
SY
143. 00000
524. 000
SF
3. 90000
1. 000
LS
11, 955. 00000
45. 750
HOUR
185. 00000
32. 000
HOUR
33. 00000
382. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

45. 000
40. 000
85. 000

90. 000
0. 000
90. 000

14. 000
0. 000
14. 000

36. 000
0. 000
36. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 500
0. 000
0. 500

21.750
24.000
45. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 04/ 2017

15: 59: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 400. 00
2,975. 00
0. 00
1, 350. 00
0. 00
560. 00
0. 00
1, 584. 00
0. 00
2,574.00
0. 00
0. 00
0. 00
5,977. 50
4, 440. 00
8, 463. 75
0. 00
0. 00
0. 00
0. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0003 15:59: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 Aggr egat e Bag 363. 000 76. 000
LF 35. 000 280. 00
8. 00000 111. 000 888. 00
0065 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 56. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0075 208- 00052 StormDrain Inlet Protection (Type I1) 56. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 4. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0100 208-00205 Er osi on Control Supervisor 8. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0105 210- 00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0110 210-00860 Reset Pedestrian Push Button 4. 000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0003 15:59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210- 00866 Reset Fire Preenption Unit and Ti ner 5. 000 3. 000
EACH 1. 000 390. 00
390. 00000 4.000 1, 560. 00
0120 210- 00890 Reset Intersection Detection System (Canera) 5. 000 1. 000
EACH 0. 000 0. 00
695. 00000 1. 000 695. 00
0125 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 3.000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0135 412-00190 *Concrete Pavenent (Patching) 43. 000 36. 000
SY 0. 000 0. 00
155. 00000 36. 000 5, 580. 00
0140 503-00018 Drilled Caisson (18 Inch) 40. 000 30. 000
LF 10. 000 1, 500. 00
150. 00000 40. 000 6, 000. 00
0145 503-00036 Drilled Caisson (36 Inch) 247.000 82. 500
LF 76. 000 24, 700. 00
325. 00000 158. 500 51, 512.50
0150 608-00000 *Concrete Sidewal k 82. 000 41. 000
SY 40. 000 7, 760. 00
194. 00000 81. 000 15, 714. 00
0155 608-00010 *Concrete Curb Ranp 32. 000 29. 000
SY 0. 000 0. 00
207. 00000 29. 000 6, 003. 00
0160 609-21020 *CQurb and Gutter Type 2 (Section II-B) 88. 000 86. 000
LF 0. 000 0. 00
49. 00000 86. 000 4,214.00
0165 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 545. 000 1, 018. 000
LF 223. 000 4,237.00
19. 00000 1, 241. 000 23,579. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0003 15:59: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 613-00306 *3 Inch Electrical Conduit (Bored) 2, 585. 000 1, 304. 000
LF 446. 000 9, 366. 00
21. 00000 1, 750. 000 36, 750. 00
0175 613-07000 Pul | Box (Special) 9. 000 1. 000
EACH 0. 000 0. 00
967. 00000 1. 000 967. 00
0180 613-07002 Type Two Pull Box 14. 000 6. 000
EACH 0. 000 0. 00
720. 00000 6. 000 4, 320. 00
0185 613-10000 Wring 1. 000 0. 500
LS 0. 000 0. 00
18, 032. 00000 0. 500 9, 016. 00
0190 613-13000 Lum naire (LED) 11. 000 3. 000
EACH 2.000 2,900. 00
1, 450. 00000 5. 000 7, 250. 00
0195 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0. 00
410. 00000 2.000 820. 00
0200 613-80130 Service Meter Cabinet 2.000 1. 000
EACH 0. 000 0. 00
5, 648. 00000 1. 000 5, 648. 00
0205 614-00025 Sign Panel (CQass |) (Install Only) 91. 000 38. 140
SF 0. 000 0. 00
20. 00000 38. 140 762. 80
0210 614- 00027 Sign Panel (Cass Il) (Install Only) 27.000 18. 000
SF 0. 000 0. 00
20. 00000 18. 000 360. 00
0215 614-00029 Sign Panel (Cass Il) (Install Only) 17. 000 7.000
EACH 2.000 276.00
138. 00000 9. 000 1,242.00
0220 614-70150 Pedestrian Signal Face (16) (Countdown) 30. 000 14.000
EACH 4.000 1, 860. 00
465. 00000 18. 000 8, 370. 00



CONTI D: C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO. 0003 15: 59: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-70200 Accessi bl e Pedestrian Signal 8. 000 8. 000
EACH 0. 000 0. 00
1, 458. 00000 8. 000 11, 664. 00
0230 614-70336 Traffic Signal Face (12-12-12) 50. 000 26. 000
EACH 9. 000 6, 363. 00
707. 00000 35. 000 24,745. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 043. 00000 0. 000 0.00
0240 614-72860 Pedestrian Push Button 15. 000 6. 000
EACH 2.000 510. 00
255. 00000 8. 000 2, 040. 00
0245 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0.00
0250 614-72886 I ntersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
20, 066. 00000 1. 000 20, 066. 00
0255 614-72887 M crowave Vehicle Radar Detector 7.000 3. 000
EACH 0. 000 0. 00
7,579. 00000 3.000 22,737.00
0260 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 2.000 2.000
EACH 0. 000 0. 00
22, 794. 00000 2.000 45, 588. 00
0265 614-81115 Traffic Signal Light Pole Steel (1-15 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 11, 062. 00
11, 062. 00000 1. 000 11, 062. 00
0270 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 4.000 3. 000
EACH 0. 000 0. 00
12,212. 00000 3.000 36, 636. 00
0275 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 550. 00000 0. 000 0.00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0003 15: 59: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 1. 000 13, 417. 00
13, 417. 00000 1.000 13, 417. 00

0285 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14, 097. 00000 0. 000 0. 00
0290 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 3. 000 1. 000
EACH 0. 000 0.00
14, 364. 00000 1. 000 14, 364. 00
0295 614- 84100 Traffic Signal Pedestal Pole Al uninum 8. 000 6. 000
EACH 2.000 2,042.00
1, 021. 00000 8. 000 8, 168. 00
0300 614-86105 Tel emetry (Field) 3. 000 2.000
EACH 0. 000 0.00
4, 389. 00000 2.000 8, 778.00
0305 614-86240 Traffic Signal Controller (Type 170) 3. 000 2.000
EACH 0. 000 0.00
22,381. 00000 2.000 44,762. 00
0310 614-86800 Uni nterrupted Power Supply 3. 000 2.000
EACH 0. 000 0.00
8, 078. 00000 2.000 16, 156. 00
0315 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 250 2,438.75
9, 755. 00000 0. 750 7,316. 25
0320 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 18, 377. 20
45, 943. 00000 1. 000 45, 943. 00
0325 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 250 1,902. 25
7,609. 00000 0. 750 5,706. 75
0330 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0003 15:59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00000 *Fl aggi ng 750. 000 32.500
HOUR 24.750 816. 75
33. 00000 57. 250 1, 889. 25
0340 630- 00003 *Uni formed Traffic Control 32. 000 8. 000
HOUR 0. 000 0. 00
78. 00000 8. 000 624. 00
0345 630- 00007 *Traffic Control Inspection 36. 000 11. 000
DAY 7.000 910. 00
130. 00000 18. 000 2, 340. 00
0350 630-00012 *Traffic Control Managenent 90. 000 36. 000
DAY 12. 000 8,184. 00
682. 00000 48. 000 32, 736. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0360 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 8. 000
EACH 1. 000 85. 00
85. 00000 9. 000 765. 00
0365 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 9. 000
EACH 1. 000 110. 00
110. 00000 10. 000 1, 100. 00
0370 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
780. 00000 1. 000 780. 00
0375 630- 80360 *Drum Channel i zi ng Devi ce 90. 000 9. 500
EACH 0. 000 0. 00
52. 00000 9. 500 494. 00
0380 630-80380  *Traffic Cone 88. 000 44. 000
EACH 0. 000 0. 00
13. 00000 44. 000 572. 00
0385 630-85041 *Mobi | e Attenuator 75. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19778-BI D ESTI MATE RUN 01/ 04/ 2017
PRQIECT: STAR400- 295 ESTI MATE NO 0003 15: 59: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70010 F/ A M nor Contract Revisions 123, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 227.500 227.50
1. 00000 227.500 227.50
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 503-00042 Drilled Caisson (42 In) 17. 000 17. 000
LF 0. 000 0. 00
325. 00000 17. 000 5,525. 00
0420 613-07003 Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 165. 23000 1. 000 1, 165. 23

CAT 0200 CURRENT AMI  $ 1,179,292.58 %

125, 704.

45 $ 602, 252.

53

PRQJIECT TOTAL CURRENT AMI $ 1,179,292.58 $

125, 704.

45 $ 602, 252.

53



